Worthington Planning Board working Meeting: September 24, 2025

In Attendance:

Bart Niswonger Kate Bavelock Kathy Ford Nestor Matthews Anna Maunz

Agenda:

- Discussion of two large scale solar projects under consideration for Worthington
 - Talk to Town Council- get confirmation in writing about the special permit.
 - * questions about if both parties agree can we push the 65 days back?

Special Permit: Ridge Road

- Paper work comes in
- 35 days for other town districts to respond
- 65 Days to have public meeting after paper work comes in
- then 90 days to decide if we issue a special permit or not.
- Site plan Review is 65 days from Deeming complete

Site Plan Review: The place for contingencies.: Ideally get a framework from consultant.

-Town Council had a recommendation for consultation: Bart meeting with her on Friday.

-Talk to Shade Tree Commission about buffer zone between the solar fields and other properties. - How to help preserve the rural character. Belchertown has 150' set back.

Goal for Timeline:

October 16: deem complete

Last Week of October: Certified mailings sent out

Week of November 3rd/November 10th have to publicly list the Public Listening Session:

Newspaper Public Notices

November 20th: Listening Session Hearing Meeting: December 4th.

December 4th: Planning Board Meeting

December 16th: Hold Public Meeting to Approve Site Plan Review

- ullet Discussion of Safe Routes to School and other walkability grants: No Updates
- ADU Regulations Update and discussion: No Updates
- Discussion of fall 2025 meeting, larger planning process: No Longer
- TO DOS:

Bart:

- Talking to Consultant: Bart will report back to us about consultation.
 - * Executive Session to meet with consultant?
- Bart to reach out other consultants for procurement.
- Approval of past minutes

Vate Bruni
Vate Bruni